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North Bronson Industrial Area Site, Operable Unit 1, Bronson, Michigan 

Dear Mr. Hahnenberg: 

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly 
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant 
to Article X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action 
(RD/RA) of Operable Unit 1 at the North Bronson Industrial Area (NBIA) Site (the Consent 
Decree). This report summarizes efforts by the Group to fulfill the requirements of the 
Consent Decree during February 2011. 

1. Activities Completed During This Reporting Period 

A. On February 5, 2011, the Group submitted the January 2011 monthly progress 
report to USEP A with copies to the Michigan Department of Environmental 
Quality (MDEQ). 

2. Results of Sampling and Tests and Other Data 

A. The Group developed no sampling or test data during the February 2011 
reporting period. 

3. Work Plans, Procedures, and Deliverables 

A. The Group submitted no work plans, procedures, or deliverables during the 
February 2011 reporting period. 

(b) (6)

(b) (6) 961279

mailto:Ibrausch@fyi.net


Mr. James J. Hahnenberg 
March 10, 2011 
Page 2 

4. Actions Projected for Next Six-Week Period 

A. The Group will respond to comments received from USEP A regarding the 
County Drain #30 Sediment and Soil Sampling Study Report (submitted 
August 5, 2011), the Groundwater Delineation Study Report (submitted 
August 13, 2011 ), and the Technical Memorandum documenting the 
connection of properties to the municipal water supply system and the 
associated abandonment of private wells (submitted September 24, 2011). 

B. Following USEPA approval of the County Drain #30 Sediment and Soil 
Sampling Study Report, the Group will develop a schedule for RD tasks 
related to enhance source control at the Eastern and Western Lagoon Areas 
and County_I)rain #30 remediation fqr revit?w ~~ appro~al by USEP A. 

C. Following USEPA approval of the Groundwater Delineation Study Report, 
the Group will initiate discussions with landowners for the purpose of placing 
environmental restrictive covenants on potentially affected properties in 
Bronson Township. 

D. Because MDEQ is in the process of approving a form of restrictive covenant 
for use in connection with Superfund sites, the Group has temporarily put on 
hold its plans to suoinit tlie draff Restrictive -covenant for the Western-tagoorr- · 
Area property until after the new MDEQ form can be reviewed and compared 
to the language provided in Appendix E of the Consent Decree. 

5. Progress and Schedule Report 

A. The near-term project schedule depends on the timing of any comments from 
USEPA regarding the deliverables listed in Items 4.A. above. 

B. As discussed in our project review meeting of March 17, 2009 and 
. subsequently, progress related to RD/RA for enhanced source control at the 
Eastern and Western Lagoon Areas and County Drain #30 remediation 
requires resolution of appropriate cleanup standards for sediments and soils. 

C. There are currently no other unresolved issues that affect the performance or 
timing of pre-design or RD activities. 

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules 

A. The Group proposed no changes to approved work plans or schedules during 
the February 2011 reporting period. 
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7. Activities Undertaken in Support of the Community Relations Plan 

A. The Group undertook no formal activities in support of the Community 
Relations Plan during the February 2011 reporting period. 

* * * * 
We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this monthly progress report or related project matters, please do not hesitate to 
contact me . 

. . G~mi~e~~--_ 
Leo . rausch 
ProJect Coordinator 

LMB: 

cc: Deborah D. Larsen, MDEQ 
Charles W. Graff, MDEQ 

cc (via email): 
NBIA Operable Unit 1 PRP Group Legal Committee 
NBIA Operable Unit 1 PRP Group Technical Committee 
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